
ID % Complete Task Name Duration Start Finish Predecessors

1 0% RF Site Installation and ATP Schedule 64d Mon 8/4/08 Thu 10/30/08
2 0% Master Site Enhancement 40d Mon 8/4/08 Fri 9/26/08
3 0% MOSCAD Work 10d Mon 8/4/08 Fri 8/15/08
4 0% Router Configuration 10d Mon 8/18/08 Fri 8/29/08 3
5 0% Manager Configuration 10d Mon 9/1/08 Fri 9/12/08 4
6 0% Testing 10d Mon 9/15/08 Fri 9/26/08 5
7
8 0%  (Wheeling) RF Site Installation 14d Mon 8/4/08 Thu 8/21/08
9 0%  Inventory Equipment 1d Mon 8/4/08 Mon 8/4/08

10 0%  Deliver Equipment to Site  and Bolt down 1d Tue 8/5/08 Tue 8/5/08 9
11 0% Electric work 1d Wed 8/6/08 Wed 8/6/08 10
12 0% FNE Install 2d Thu 8/7/08 Fri 8/8/08 11
13 0%  T1 Installed 0d Thu 8/7/08 Thu 8/7/08 12SS
14 0%  Perform 24 Hour T1 Test 1d Fri 8/8/08 Fri 8/8/08 13FS+1d
15 0%  Install & Test Antenna 3d Mon 8/11/08 Wed 8/13/08 12
16 0%  Optimize Site 2d Thu 8/14/08 Fri 8/15/08 15
17 0%  MOSCAD Installation and Configuration 3d Mon 8/18/08 Wed 8/20/08 16
18 0%   RF Site  Installation Complete and Ready for ATP 0d Wed 8/20/08 Wed 8/20/08 17FF
19 0%  Site ATP 1d Thu 8/21/08 Thu 8/21/08 14,18
20 0% RF Site Complete 0d Thu 8/21/08 Thu 8/21/08 19FF
21
22 0%  (Leesville) RF Site Installation 14d Mon 8/4/08 Thu 8/21/08
23 0%  Inventory Equipment 1d Mon 8/4/08 Mon 8/4/08 9SS
24 0%  Deliver Equipment to Site  and Bolt down 1d Tue 8/5/08 Tue 8/5/08 23
25 0% Electric work 1d Wed 8/6/08 Wed 8/6/08 24
26 0% FNE Install 2d Thu 8/7/08 Fri 8/8/08 25
27 0%  T1 Installed 0d Thu 8/7/08 Thu 8/7/08 26SS
28 0%  Perform 24 Hour T1 Test 1d Fri 8/8/08 Fri 8/8/08 27FS+1d
29 0%  Install & Test Antenna 3d Mon 8/11/08 Wed 8/13/08 26
30 0%  Optimize Site 2d Thu 8/14/08 Fri 8/15/08 29
31 0%  MOSCAD Installation and Configuration 3d Mon 8/18/08 Wed 8/20/08 30
32 0%   RF Site  Installation Complete and Ready for ATP 0d Wed 8/20/08 Wed 8/20/08 31FF
33 0%  Site ATP 1d Thu 8/21/08 Thu 8/21/08 28,32
34 0% RF Site Complete 0d Thu 8/21/08 Thu 8/21/08 33FF
35
36 0% (Jena) RF Site Installation 14d Mon 8/11/08 Thu 8/28/08
37 0%  Inventory Equipment 1d Mon 8/11/08 Mon 8/11/08 23FS+4d
38 0%  Deliver Equipment to Site  and Bolt down 1d Tue 8/12/08 Tue 8/12/08 37
39 0% Electric work 1d Wed 8/13/08 Wed 8/13/08 38
40 0% FNE Install 2d Thu 8/14/08 Fri 8/15/08 39
41 0%  T1 Installed 0d Thu 8/14/08 Thu 8/14/08 40SS

8/4 RF Site Installation and ATP Sche
8/4 Master Site Enhancement
8/4 MOSCAD Work

8/18 Router Configuration
9/1 Manager Configuration

9/15 Testing

8/4  (Wheeling) RF Site Installation
8/4  Inventory Equipment
8/5  Deliver Equipment to Site  and Bolt down 
8/6 Electric work
8/7 FNE Install

8/7  T1 Installed
8/8  Perform 24 Hour T1 Test
8/11  Install & Test Antenna

8/14  Optimize Site
8/18  MOSCAD Installation and Configuration

8/20   RF Site  Installation Complete and Ready for ATP
8/21  Site ATP 
8/21 RF Site Complete

8/4  (Leesville) RF Site Installation
8/4  Inventory Equipment
8/5  Deliver Equipment to Site  and Bolt down 
8/6 Electric work
8/7 FNE Install

8/7  T1 Installed
8/8  Perform 24 Hour T1 Test
8/11  Install & Test Antenna

8/14  Optimize Site
8/18  MOSCAD Installation and Configuration

8/20   RF Site  Installation Complete and Ready for ATP
8/21  Site ATP 
8/21 RF Site Complete

8/11 (Jena) RF Site Installation
8/11  Inventory Equipment
8/12  Deliver Equipment to Site  and Bolt down 
8/13 Electric work
8/14 FNE Install

8/14  T1 Installed
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42 0%  Perform 24 Hour T1 Test 1d Fri 8/15/08 Fri 8/15/08 41FS+1d
43 0%  Install & Test Antenna 3d Mon 8/18/08 Wed 8/20/08 40
44 0%  Optimize Site 2d Thu 8/21/08 Fri 8/22/08 43
45 0%  MOSCAD Installation and Configuration 3d Mon 8/25/08 Wed 8/27/08 44
46 0%   RF Site  Installation Complete and Ready for ATP 0d Wed 8/27/08 Wed 8/27/08 45FF
47 0%  Site ATP 1d Thu 8/28/08 Thu 8/28/08 42,46
48 0% RF Site Complete 0d Thu 8/28/08 Thu 8/28/08 47FF
49
50 0%  (Many) RF Site Installation 14d Mon 8/11/08 Thu 8/28/08
51 0%  Inventory Equipment 1d Mon 8/11/08 Mon 8/11/08 37SS
52 0%  Deliver Equipment to Site  and Bolt down 1d Tue 8/12/08 Tue 8/12/08 51
53 0% Electric work 1d Wed 8/13/08 Wed 8/13/08 52
54 0% FNE Install 2d Thu 8/14/08 Fri 8/15/08 53
55 0%  T1 Installed 0d Thu 8/14/08 Thu 8/14/08 54SS
56 0%  Perform 24 Hour T1 Test 1d Fri 8/15/08 Fri 8/15/08 55FS+1d
57 0%  Install & Test Antenna 3d Mon 8/18/08 Wed 8/20/08 54
58 0%  Optimize Site 2d Thu 8/21/08 Fri 8/22/08 57
59 0%  MOSCAD Installation and Configuration 3d Mon 8/25/08 Wed 8/27/08 58
60 0%   RF Site  Installation Complete and Ready for ATP 0d Wed 8/27/08 Wed 8/27/08 59FF
61 0%  Site ATP 1d Thu 8/28/08 Thu 8/28/08 56,60
62 0% RF Site Complete 0d Thu 8/28/08 Thu 8/28/08 61FF
63
64 0% (Ferriday) RF Site Installation 15d Mon 8/18/08 Fri 9/5/08
65 0%  Inventory Equipment 1d Mon 8/18/08 Mon 8/18/08 51FS+4d
66 0%  Deliver Equipment to Site  and Bolt down 1d Tue 8/19/08 Tue 8/19/08 65
67 0% Electric work 1d Wed 8/20/08 Wed 8/20/08 66
68 0% FNE Install 2d Thu 8/21/08 Fri 8/22/08 67
69 0%  T1 Installed 0d Thu 8/21/08 Thu 8/21/08 68SS
70 0%  Perform 24 Hour T1 Test 1d Fri 8/22/08 Fri 8/22/08 69FS+1d
71 0%  Install & Test Antenna 3d Mon 8/25/08 Wed 8/27/08 68
72 0%  Optimize Site 2d Thu 8/28/08 Fri 8/29/08 71
73 0%  MOSCAD Installation and Configuration 4d Mon 9/1/08 Thu 9/4/08 72
74 0%   RF Site  Installation Complete and Ready for ATP 0d Thu 9/4/08 Thu 9/4/08 73FF
75 0%  Site ATP 1d Fri 9/5/08 Fri 9/5/08 70,74
76 0% RF Site Complete 0d Fri 9/5/08 Fri 9/5/08 75FF
77
78 0%  (Jonesboro) RF Site Installation 15d Mon 8/18/08 Fri 9/5/08
79 0%  Inventory Equipment 1d Mon 8/18/08 Mon 8/18/08 65SS
80 0%  Deliver Equipment to Site  and Bolt down 1d Tue 8/19/08 Tue 8/19/08 79
81 0%  Electric work 1d Wed 8/20/08 Wed 8/20/08 80
82 0%  FNE Install 2d Thu 8/21/08 Fri 8/22/08 81

8/15  Perform 24 Hour T1 Test
8/18  Install & Test Antenna

8/21  Optimize Site
8/25  MOSCAD Installation and Configuration

8/27   RF Site  Installation Complete and Ready for ATP
8/28  Site ATP 
8/28 RF Site Complete

8/11  (Many) RF Site Installation
8/11  Inventory Equipment
8/12  Deliver Equipment to Site  and Bolt down 
8/13 Electric work
8/14 FNE Install

8/14  T1 Installed
8/15  Perform 24 Hour T1 Test

8/18  Install & Test Antenna
8/21  Optimize Site

8/25  MOSCAD Installation and Configuration
8/27   RF Site  Installation Complete and Ready for ATP
8/28  Site ATP 
8/28 RF Site Complete

8/18 (Ferriday) RF Site Installation
8/18  Inventory Equipment
8/19  Deliver Equipment to Site  and Bolt down 
8/20 Electric work
8/21 FNE Install

8/21  T1 Installed
8/22  Perform 24 Hour T1 Test

8/25  Install & Test Antenna
8/28  Optimize Site

9/1  MOSCAD Installation and Configuration
9/4   RF Site  Installation Complete and Ready for ATP
9/5  Site ATP 
9/5 RF Site Complete

8/18  (Jonesboro) RF Site Installation
8/18  Inventory Equipment
8/19  Deliver Equipment to Site  and Bolt down 
8/20  Electric work
8/21  FNE Install
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83 0%  T1 Installed 0d Thu 8/21/08 Thu 8/21/08 82SS
84 0%  Perform 24 Hour T1 Test 1d Fri 8/22/08 Fri 8/22/08 83FS+1d
85 0%  Install & Test Antenna 3d Mon 8/25/08 Wed 8/27/08 84
86 0%  Optimize Site 2d Thu 8/28/08 Fri 8/29/08 85
87 0%  MOSCAD Installation and Configuration 4d Mon 9/1/08 Thu 9/4/08 86
88 0%   RF Site  Installation Complete and Ready for ATP 0d Thu 9/4/08 Thu 9/4/08 87FF
89 0%  Site ATP 1d Fri 9/5/08 Fri 9/5/08 88,84
90 0%  RF Site Complete 0d Fri 9/5/08 Fri 9/5/08 89FF
91
92 0% (Bellevue) RF Site Installation 14d Mon 8/25/08 Thu 9/11/08
93 0%  Inventory Equipment 1d Mon 8/25/08 Mon 8/25/08 79FS+4d
94 0%  Deliver Equipment to Site  and Bolt down 1d Tue 8/26/08 Tue 8/26/08 93
95 0% Electric work 1d Wed 8/27/08 Wed 8/27/08 94
96 0% FNE Install 2d Thu 8/28/08 Fri 8/29/08 95
97 0%  T1 Installed 0d Thu 8/28/08 Thu 8/28/08 96SS
98 0%  Perform 24 Hour T1 Test 1d Fri 8/29/08 Fri 8/29/08 97FS+1d
99 0%  Install & Test Antenna 3d Mon 9/1/08 Wed 9/3/08 96

100 0%  Optimize Site 2d Thu 9/4/08 Fri 9/5/08 99
101 0%  MOSCAD Installation and Configuration 3d Mon 9/8/08 Wed 9/10/08 100
102 0%   RF Site  Installation Complete and Ready for ATP 0d Wed 9/10/08 Wed 9/10/08 101FF
103 0%  Site ATP 1d Thu 9/11/08 Thu 9/11/08 98,102
104 0% RF Site Complete 0d Thu 9/11/08 Thu 9/11/08 103FF
105
106 0%  (Columbia) RF Site Installation 14d Mon 8/25/08 Thu 9/11/08
107 0%  Inventory Equipment 1d Mon 8/25/08 Mon 8/25/08 93SS
108 0%  Deliver Equipment to Site  and Bolt down 1d Tue 8/26/08 Tue 8/26/08 107
109 0%  Electric work 1d Wed 8/27/08 Wed 8/27/08 108
110 0%  FNE Install 2d Thu 8/28/08 Fri 8/29/08 109
111 0%  T1 Installed 0d Thu 8/28/08 Thu 8/28/08 110SS
112 0%  Perform 24 Hour T1 Test 1d Fri 8/29/08 Fri 8/29/08 111FS+1d
113 0%  Install & Test Antenna 3d Mon 9/1/08 Wed 9/3/08 112
114 0%  Optimize Site 2d Thu 9/4/08 Fri 9/5/08 113
115 0%  MOSCAD Installation and Configuration 3d Mon 9/8/08 Wed 9/10/08 114
116 0%   RF Site  Installation Complete and Ready for ATP 0d Wed 9/10/08 Wed 9/10/08 115FF
117 0%  Site ATP 1d Thu 9/11/08 Thu 9/11/08 116,112
118 0%  RF Site Complete 0d Thu 9/11/08 Thu 9/11/08 117FF
119
120 0%  (Homer) RF Site Installation 14d Mon 9/1/08 Thu 9/18/08
121 0%  Inventory Equipment 1d Mon 9/1/08 Mon 9/1/08 107FS+4d
122 0%  Deliver Equipment to Site  and Bolt down 1d Tue 9/2/08 Tue 9/2/08 121
123 0%  Electric work 1d Wed 9/3/08 Wed 9/3/08 122

8/21  T1 Installed
8/22  Perform 24 Hour T1 Test

8/25  Install & Test Antenna
8/28  Optimize Site

9/1  MOSCAD Installation and Configuration
9/4   RF Site  Installation Complete and Ready for ATP
9/5  Site ATP 
9/5  RF Site Complete

8/25 (Bellevue) RF Site Installation
8/25  Inventory Equipment
8/26  Deliver Equipment to Site  and Bolt down 
8/27 Electric work
8/28 FNE Install

8/28  T1 Installed
8/29  Perform 24 Hour T1 Test

9/1  Install & Test Antenna
9/4  Optimize Site

9/8  MOSCAD Installation and Configuration
9/10   RF Site  Installation Complete and Ready for ATP
9/11  Site ATP 
9/11 RF Site Complete

8/25  (Columbia) RF Site Installation
8/25  Inventory Equipment
8/26  Deliver Equipment to Site  and Bolt down 
8/27  Electric work
8/28  FNE Install

8/28  T1 Installed
8/29  Perform 24 Hour T1 Test

9/1  Install & Test Antenna
9/4  Optimize Site

9/8  MOSCAD Installation and Configuration
9/10   RF Site  Installation Complete and Ready for ATP
9/11  Site ATP 
9/11  RF Site Complete

9/1  (Homer) RF Site Installation
9/1  Inventory Equipment
9/2  Deliver Equipment to Site  and Bolt down 
9/3  Electric work
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124 0%  FNE Install 2d Thu 9/4/08 Fri 9/5/08 123
125 0%  T1 Installed 0d Thu 9/4/08 Thu 9/4/08 124SS
126 0%  Perform 24 Hour T1 Test 1d Fri 9/5/08 Fri 9/5/08 125FS+1d
127 0%  Install & Test Antenna 3d Mon 9/8/08 Wed 9/10/08 126
128 0%  Optimize Site 2d Thu 9/11/08 Fri 9/12/08 127
129 0%  MOSCAD Installation and Configuration 3d Mon 9/15/08 Wed 9/17/08 128
130 0%   RF Site  Installation Complete and Ready for ATP 0d Wed 9/17/08 Wed 9/17/08 129FF
131 0%  Site ATP 1d Thu 9/18/08 Thu 9/18/08 130,126
132 0%  RF Site Complete 0d Thu 9/18/08 Thu 9/18/08 131FF
133
134 0%  (Tallulah) RF Site Installation 14d Mon 9/1/08 Thu 9/18/08
135 0%  Inventory Equipment 1d Mon 9/1/08 Mon 9/1/08 121SS
136 0%  Deliver Equipment to Site  and Bolt down 1d Tue 9/2/08 Tue 9/2/08 135
137 0%  Electric work 1d Wed 9/3/08 Wed 9/3/08 136
138 0%  FNE Install 2d Thu 9/4/08 Fri 9/5/08 137
139 0%  T1 Installed 0d Thu 9/4/08 Thu 9/4/08 138SS
140 0%  Perform 24 Hour T1 Test 1d Fri 9/5/08 Fri 9/5/08 139FS+1d
141 0%  Install & Test Antenna 3d Mon 9/8/08 Wed 9/10/08 140
142 0%  Optimize Site 2d Thu 9/11/08 Fri 9/12/08 141
143 0%  MOSCAD Installation and Configuration 3d Mon 9/15/08 Wed 9/17/08 142
144 0%   RF Site  Installation Complete and Ready for ATP 0d Wed 9/17/08 Wed 9/17/08 143FF
145 0%  Site ATP 1d Thu 9/18/08 Thu 9/18/08 144,140
146 0%  RF Site Complete 0d Thu 9/18/08 Thu 9/18/08 145FF
147
148 0%  (Ringgold) RF Site Installation 14d Mon 9/8/08 Thu 9/25/08
149 0%  Inventory Equipment 1d Mon 9/8/08 Mon 9/8/08 135FS+4d
150 0%  Deliver Equipment to Site  and Bolt down 1d Tue 9/9/08 Tue 9/9/08 149
151 0%  Electric work 1d Wed 9/10/08 Wed 9/10/08 150
152 0%  FNE Install 2d Thu 9/11/08 Fri 9/12/08 151
153 0%  T1 Installed 0d Thu 9/11/08 Thu 9/11/08 152SS
154 0%  Perform 24 Hour T1 Test 1d Fri 9/12/08 Fri 9/12/08 153FS+1d
155 0%  Install & Test Antenna 3d Mon 9/15/08 Wed 9/17/08 154
156 0%  Optimize Site 2d Thu 9/18/08 Fri 9/19/08 155
157 0%  MOSCAD Installation and Configuration 3d Mon 9/22/08 Wed 9/24/08 156
158 0%   RF Site  Installation Complete and Ready for ATP 0d Wed 9/24/08 Wed 9/24/08 157FF
159 0%  Site ATP 1d Thu 9/25/08 Thu 9/25/08 158,154
160 0%  RF Site Complete 0d Thu 9/25/08 Thu 9/25/08 159FF
161
162 0%  (Oak Grove) RF Site Installation 14d Mon 9/8/08 Thu 9/25/08
163 0%  Inventory Equipment 1d Mon 9/8/08 Mon 9/8/08 149SS
164 0%  Deliver Equipment to Site  and Bolt down 1d Tue 9/9/08 Tue 9/9/08 163

9/4  FNE Install
9/4  T1 Installed

9/5  Perform 24 Hour T1 Test
9/8  Install & Test Antenna
9/11  Optimize Site

9/15  MOSCAD Installation and Configuration
9/17   RF Site  Installation Complete and Ready for ATP
9/18  Site ATP 
9/18  RF Site Complete

9/1  (Tallulah) RF Site Installation
9/1  Inventory Equipment
9/2  Deliver Equipment to Site  and Bolt down 
9/3  Electric work
9/4  FNE Install

9/4  T1 Installed
9/5  Perform 24 Hour T1 Test

9/8  Install & Test Antenna
9/11  Optimize Site

9/15  MOSCAD Installation and Configuration
9/17   RF Site  Installation Complete and Ready for ATP
9/18  Site ATP 
9/18  RF Site Complete

9/8  (Ringgold) RF Site Installation
9/8  Inventory Equipment
9/9  Deliver Equipment to Site  and Bolt down 
9/10  Electric work
9/11  FNE Install

9/11  T1 Installed
9/12  Perform 24 Hour T1 Test

9/15  Install & Test Antenna
9/18  Optimize Site

9/22  MOSCAD Installation and Configuration
9/24   RF Site  Installation Complete and Ready for ATP
9/25  Site ATP 
9/25  RF Site Complete

9/8  (Oak Grove) RF Site Installation
9/8  Inventory Equipment
9/9  Deliver Equipment to Site  and Bolt down 
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165 0%  Electric work 1d Wed 9/10/08 Wed 9/10/08 164
166 0%  FNE Install 2d Thu 9/11/08 Fri 9/12/08 165
167 0%  T1 Installed 0d Thu 9/11/08 Thu 9/11/08 166SS
168 0%  Perform 24 Hour T1 Test 1d Fri 9/12/08 Fri 9/12/08 167FS+1d
169 0%  Install & Test Antenna 3d Mon 9/15/08 Wed 9/17/08 168
170 0%  Optimize Site 2d Thu 9/18/08 Fri 9/19/08 169
171 0%  MOSCAD Installation and Configuration 3d Mon 9/22/08 Wed 9/24/08 170
172 0%   RF Site  Installation Complete and Ready for ATP 0d Wed 9/24/08 Wed 9/24/08 171FF
173 0%  Site ATP 1d Thu 9/25/08 Thu 9/25/08 172,168
174 0%  RF Site Complete 0d Thu 9/25/08 Thu 9/25/08 173FF
175
176 0%  (Mansfield) RF Site Installation 14d Mon 9/15/08 Thu 10/2/08
177 0%  Inventory Equipment 1d Mon 9/15/08 Mon 9/15/08 163FS+4d
178 0%  Deliver Equipment to Site  and Bolt down 1d Tue 9/16/08 Tue 9/16/08 177
179 0%  Electric work 1d Wed 9/17/08 Wed 9/17/08 178
180 0%  FNE Install 2d Thu 9/18/08 Fri 9/19/08 179
181 0%  T1 Installed 0d Thu 9/18/08 Thu 9/18/08 180SS
182 0%  Perform 24 Hour T1 Test 1d Fri 9/19/08 Fri 9/19/08 181FS+1d
183 0%  Install & Test Antenna 3d Mon 9/22/08 Wed 9/24/08 182
184 0%  Optimize Site 2d Thu 9/25/08 Fri 9/26/08 183
185 0%  MOSCAD Installation and Configuration 3d Mon 9/29/08 Wed 10/1/08 184
186 0%   RF Site  Installation Complete and Ready for ATP 0d Wed 10/1/08 Wed 10/1/08 185FF
187 0%  Site ATP 1d Thu 10/2/08 Thu 10/2/08 186,182
188 0%  RF Site Complete 0d Thu 10/2/08 Thu 10/2/08 187FF
189
190 0%  (Marion) RF Site Installation 14d Mon 9/15/08 Thu 10/2/08
191 0%  Inventory Equipment 1d Mon 9/15/08 Mon 9/15/08 177SS
192 0%  Deliver Equipment to Site  and Bolt down 1d Tue 9/16/08 Tue 9/16/08 191
193 0%  Electric work 1d Wed 9/17/08 Wed 9/17/08 192
194 0%  FNE Install 2d Thu 9/18/08 Fri 9/19/08 193
195 0%  T1 Installed 0d Thu 9/18/08 Thu 9/18/08 194SS
196 0%  Perform 24 Hour T1 Test 1d Fri 9/19/08 Fri 9/19/08 195FS+1d
197 0%  Install & Test Antenna 3d Mon 9/22/08 Wed 9/24/08 196
198 0%  Optimize Site 2d Thu 9/25/08 Fri 9/26/08 197
199 0%  MOSCAD Installation and Configuration 3d Mon 9/29/08 Wed 10/1/08 198
200 0%   RF Site  Installation Complete and Ready for ATP 0d Wed 10/1/08 Wed 10/1/08 199FF
201 0%  Site ATP 1d Thu 10/2/08 Thu 10/2/08 200,196
202 0%  RF Site Complete 0d Thu 10/2/08 Thu 10/2/08 201FF
203
204 0%  (Plain Dealing) RF Site Installation 14d Mon 9/22/08 Thu 10/9/08
205 0%  Inventory Equipment 1d Mon 9/22/08 Mon 9/22/08 191FS+4d

9/10  Electric work
9/11  FNE Install

9/11  T1 Installed
9/12  Perform 24 Hour T1 Test

9/15  Install & Test Antenna
9/18  Optimize Site

9/22  MOSCAD Installation and Configuration
9/24   RF Site  Installation Complete and Ready for ATP
9/25  Site ATP 
9/25  RF Site Complete

9/15  (Mansfield) RF Site Installation
9/15  Inventory Equipment
9/16  Deliver Equipment to Site  and Bolt down 
9/17  Electric work
9/18  FNE Install

9/18  T1 Installed
9/19  Perform 24 Hour T1 Test

9/22  Install & Test Antenna
9/25  Optimize Site

9/29  MOSCAD Installation and Configuration
10/1   RF Site  Installation Complete and Ready for ATP
10/2  Site ATP 
10/2  RF Site Complete

9/15  (Marion) RF Site Installation
9/15  Inventory Equipment
9/16  Deliver Equipment to Site  and Bolt down 
9/17  Electric work
9/18  FNE Install

9/18  T1 Installed
9/19  Perform 24 Hour T1 Test

9/22  Install & Test Antenna
9/25  Optimize Site

9/29  MOSCAD Installation and Configuration
10/1   RF Site  Installation Complete and Ready for ATP
10/2  Site ATP 
10/2  RF Site Complete

9/22  (Plain Dealing) RF Site Installation
9/22  Inventory Equipment
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206 0%  Deliver Equipment to Site  and Bolt down 1d Tue 9/23/08 Tue 9/23/08 205
207 0%  Electric work 1d Wed 9/24/08 Wed 9/24/08 206
208 0%  FNE Install 2d Thu 9/25/08 Fri 9/26/08 207
209 0%  T1 Installed 0d Thu 9/25/08 Thu 9/25/08 208SS
210 0%  Perform 24 Hour T1 Test 1d Fri 9/26/08 Fri 9/26/08 209FS+1d
211 0%  Install & Test Antenna 3d Mon 9/29/08 Wed 10/1/08 210
212 0%  Optimize Site 2d Thu 10/2/08 Fri 10/3/08 211
213 0%  MOSCAD Installation and Configuration 3d Mon 10/6/08 Wed 10/8/08 212
214 0%   RF Site  Installation Complete and Ready for ATP 0d Wed 10/8/08 Wed 10/8/08 213FF
215 0%  Site ATP 1d Thu 10/9/08 Thu 10/9/08 214,210
216 0%  RF Site Complete 0d Thu 10/9/08 Thu 10/9/08 215FF
217
218 0%  (Bernice) RF Site Installation 14d Mon 9/22/08 Thu 10/9/08
219 0%  Inventory Equipment 1d Mon 9/22/08 Mon 9/22/08 205SS
220 0%  Deliver Equipment to Site  and Bolt down 1d Tue 9/23/08 Tue 9/23/08 219
221 0%  Electric work 1d Wed 9/24/08 Wed 9/24/08 220
222 0%  FNE Install 2d Thu 9/25/08 Fri 9/26/08 221
223 0%  T1 Installed 0d Thu 9/25/08 Thu 9/25/08 222SS
224 0%  Perform 24 Hour T1 Test 1d Fri 9/26/08 Fri 9/26/08 223FS+1d
225 0%  Install & Test Antenna 3d Mon 9/29/08 Wed 10/1/08 224
226 0%  Optimize Site 2d Thu 10/2/08 Fri 10/3/08 225
227 0%  MOSCAD Installation and Configuration 3d Mon 10/6/08 Wed 10/8/08 226
228 0%   RF Site  Installation Complete and Ready for ATP 0d Wed 10/8/08 Wed 10/8/08 227FF
229 0%  Site ATP 1d Thu 10/9/08 Thu 10/9/08 228,224
230 0%  RF Site Complete 0d Thu 10/9/08 Thu 10/9/08 229FF
231
232 0%  (Calhoun) RF Site Installation 14d Mon 9/29/08 Thu 10/16/08
233 0%  Inventory Equipment 1d Mon 9/29/08 Mon 9/29/08 219FS+4d
234 0%  Deliver Equipment to Site  and Bolt down 1d Tue 9/30/08 Tue 9/30/08 233
235 0%  Electric work 1d Wed 10/1/08 Wed 10/1/08 234
236 0%  FNE Install 2d Thu 10/2/08 Fri 10/3/08 235
237 0%  T1 Installed 0d Thu 10/2/08 Thu 10/2/08 236SS
238 0%  Perform 24 Hour T1 Test 1d Fri 10/3/08 Fri 10/3/08 237FS+1d
239 0%  Install & Test Antenna 3d Mon 10/6/08 Wed 10/8/08 238
240 0%  Optimize Site 2d Thu 10/9/08 Fri 10/10/08 239
241 0%  MOSCAD Installation and Configuration 3d Mon 10/13/08 Wed 10/15/08 240
242 0%   RF Site  Installation Complete and Ready for ATP 0d Wed 10/15/08 Wed 10/15/08 241FF
243 0%  Site ATP 1d Thu 10/16/08 Thu 10/16/08 242,238
244 0%  RF Site Complete 0d Thu 10/16/08 Thu 10/16/08 243FF
245
246 0%  (Alexandria 2) RF Site Installation 14d Mon 9/29/08 Thu 10/16/08

9/23  Deliver Equipment to Site  and Bolt down 
9/24  Electric work
9/25  FNE Install

9/25  T1 Installed
9/26  Perform 24 Hour T1 Test

9/29  Install & Test Antenna
10/2  Optimize Site

10/6  MOSCAD Installation and Configuration
10/8   RF Site  Installation Complete and Ready for ATP
10/9  Site ATP 
10/9  RF Site Complete

9/22  (Bernice) RF Site Installation
9/22  Inventory Equipment
9/23  Deliver Equipment to Site  and Bolt down 
9/24  Electric work
9/25  FNE Install

9/25  T1 Installed
9/26  Perform 24 Hour T1 Test

9/29  Install & Test Antenna
10/2  Optimize Site

10/6  MOSCAD Installation and Configuration
10/8   RF Site  Installation Complete and Ready for ATP
10/9  Site ATP 
10/9  RF Site Complete

9/29  (Calhoun) RF Site Installation
9/29  Inventory Equipment
9/30  Deliver Equipment to Site  and Bolt down 
10/1  Electric work
10/2  FNE Install

10/2  T1 Installed
10/3  Perform 24 Hour T1 Test

10/6  Install & Test Antenna
10/9  Optimize Site

10/13  MOSCAD Installation and Configuration
10/15   RF Site  Installation Complete and Ready fo
10/16  Site ATP 
10/16  RF Site Complete

9/29  (Alexandria 2) RF Site Installation
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247 0%  Inventory Equipment 1d Mon 9/29/08 Mon 9/29/08 233SS
248 0%  Deliver Equipment to Site  and Bolt down 1d Tue 9/30/08 Tue 9/30/08 247
249 0%  Electric work 1d Wed 10/1/08 Wed 10/1/08 248
250 0%  FNE Install 2d Thu 10/2/08 Fri 10/3/08 249
251 0%  T1 Installed 0d Thu 10/2/08 Thu 10/2/08 250SS
252 0%  Perform 24 Hour T1 Test 1d Fri 10/3/08 Fri 10/3/08 251FS+1d
253 0%  Install & Test Antenna 3d Mon 10/6/08 Wed 10/8/08 252
254 0%  Optimize Site 2d Thu 10/9/08 Fri 10/10/08 253
255 0%  MOSCAD Installation and Configuration 3d Mon 10/13/08 Wed 10/15/08 254
256 0%   RF Site  Installation Complete and Ready for ATP 0d Wed 10/15/08 Wed 10/15/08 255FF
257 0%  Site ATP 1d Thu 10/16/08 Thu 10/16/08 256,252
258 0%  RF Site Complete 0d Thu 10/16/08 Thu 10/16/08 257FF
259
260 0%  (Goudeau) RF Site Installation 14d Mon 10/6/08 Thu 10/23/08
261 0%  Inventory Equipment 1d Mon 10/6/08 Mon 10/6/08 247FS+4d
262 0%  Deliver Equipment to Site  and Bolt down 1d Tue 10/7/08 Tue 10/7/08 261
263 0%  Electric work 1d Wed 10/8/08 Wed 10/8/08 262
264 0%  FNE Install 2d Thu 10/9/08 Fri 10/10/08 263
265 0%  T1 Installed 0d Thu 10/9/08 Thu 10/9/08 264SS
266 0%  Perform 24 Hour T1 Test 1d Fri 10/10/08 Fri 10/10/08 265FS+1d
267 0%  Install & Test Antenna 3d Mon 10/13/08 Wed 10/15/08 266
268 0%  Optimize Site 2d Thu 10/16/08 Fri 10/17/08 267
269 0%  MOSCAD Installation and Configuration 3d Mon 10/20/08 Wed 10/22/08 268
270 0%   RF Site  Installation Complete and Ready for ATP 0d Wed 10/22/08 Wed 10/22/08 269FF
271 0%  Site ATP 1d Thu 10/23/08 Thu 10/23/08 270,266
272 0%  RF Site Complete 0d Thu 10/23/08 Thu 10/23/08 271FF
273
274 0%  (Shreveport 2) RF Site Installation 14d Mon 10/6/08 Thu 10/23/08
275 0%  Inventory Equipment 1d Mon 10/6/08 Mon 10/6/08 261SS
276 0%  Deliver Equipment to Site  and Bolt down 1d Tue 10/7/08 Tue 10/7/08 275
277 0%  Electric work 1d Wed 10/8/08 Wed 10/8/08 276
278 0%  FNE Install 2d Thu 10/9/08 Fri 10/10/08 277
279 0%  T1 Installed 0d Thu 10/9/08 Thu 10/9/08 278SS
280 0%  Perform 24 Hour T1 Test 1d Fri 10/10/08 Fri 10/10/08 279FS+1d
281 0%  Install & Test Antenna 3d Mon 10/13/08 Wed 10/15/08 280
282 0%  Optimize Site 2d Thu 10/16/08 Fri 10/17/08 281
283 0%  MOSCAD Installation and Configuration 3d Mon 10/20/08 Wed 10/22/08 282
284 0%   RF Site  Installation Complete and Ready for ATP 0d Wed 10/22/08 Wed 10/22/08 283FF
285 0%  Site ATP 1d Thu 10/23/08 Thu 10/23/08 284,280
286 0%  RF Site Complete 0d Thu 10/23/08 Thu 10/23/08 285FF
287

9/29  Inventory Equipment
9/30  Deliver Equipment to Site  and Bolt down 
10/1  Electric work
10/2  FNE Install

10/2  T1 Installed
10/3  Perform 24 Hour T1 Test

10/6  Install & Test Antenna
10/9  Optimize Site

10/13  MOSCAD Installation and Configuration
10/15   RF Site  Installation Complete and Ready fo
10/16  Site ATP 
10/16  RF Site Complete

10/6  (Goudeau) RF Site Installation
10/6  Inventory Equipment
10/7  Deliver Equipment to Site  and Bolt down 
10/8  Electric work
10/9  FNE Install

10/9  T1 Installed
10/10  Perform 24 Hour T1 Test

10/13  Install & Test Antenna
10/16  Optimize Site

10/20  MOSCAD Installation and Configuration
10/22   RF Site  Installation Complete and Rea
10/23  Site ATP 
10/23  RF Site Complete

10/6  (Shreveport 2) RF Site Installation
10/6  Inventory Equipment
10/7  Deliver Equipment to Site  and Bolt down 
10/8  Electric work
10/9  FNE Install

10/9  T1 Installed
10/10  Perform 24 Hour T1 Test

10/13  Install & Test Antenna
10/16  Optimize Site

10/20  MOSCAD Installation and Configuration
10/22   RF Site  Installation Complete and Rea
10/23  Site ATP 
10/23  RF Site Complete
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288 0%  (St. Tammany) RF Site Installation 14d Mon 10/13/08 Thu 10/30/08
289 0%  Inventory Equipment 1d Mon 10/13/08 Mon 10/13/08 275FS+4d
290 0%  Deliver Equipment to Site  and Bolt down 1d Tue 10/14/08 Tue 10/14/08 289
291 0%  Electric work 1d Wed 10/15/08 Wed 10/15/08 290
292 0%  FNE Install 2d Thu 10/16/08 Fri 10/17/08 291
293 0%  T1 Installed 0d Thu 10/16/08 Thu 10/16/08 292SS
294 0%  Perform 24 Hour T1 Test 1d Fri 10/17/08 Fri 10/17/08 293FS+1d
295 0%  Install & Test Antenna 3d Mon 10/20/08 Wed 10/22/08 294
296 0%  Optimize Site 2d Thu 10/23/08 Fri 10/24/08 295
297 0%  MOSCAD Installation and Configuration 3d Mon 10/27/08 Wed 10/29/08 296
298 0%   RF Site  Installation Complete and Ready for ATP 0d Wed 10/29/08 Wed 10/29/08 297FF
299 0%  Site ATP 1d Thu 10/30/08 Thu 10/30/08 298,294
300 0%  RF Site Complete 0d Thu 10/30/08 Thu 10/30/08 299FF
301
302 0%  (Scott) RF Site Installation 14d Mon 10/13/08 Thu 10/30/08
303 0%  Inventory Equipment 1d Mon 10/13/08 Mon 10/13/08 289SS
304 0%  Deliver Equipment to Site  and Bolt down 1d Tue 10/14/08 Tue 10/14/08 303
305 0%  Electric work 1d Wed 10/15/08 Wed 10/15/08 304
306 0%  FNE Install 2d Thu 10/16/08 Fri 10/17/08 305
307 0%  T1 Installed 0d Thu 10/16/08 Thu 10/16/08 306SS
308 0%  Perform 24 Hour T1 Test 1d Fri 10/17/08 Fri 10/17/08 307FS+1d
309 0%  Install & Test Antenna 3d Mon 10/20/08 Wed 10/22/08 308
310 0%  Optimize Site 2d Thu 10/23/08 Fri 10/24/08 309
311 0%  MOSCAD Installation and Configuration 3d Mon 10/27/08 Wed 10/29/08 310
312 0%   RF Site  Installation Complete and Ready for ATP 0d Wed 10/29/08 Wed 10/29/08 311FF
313 0%  Site ATP 1d Thu 10/30/08 Thu 10/30/08 312,308
314 0%  RF Site Complete 0d Thu 10/30/08 Thu 10/30/08 313FF

10/13  (St. Tammany) RF Site Installation
10/13  Inventory Equipment
10/14  Deliver Equipment to Site  and Bolt down 
10/15  Electric work
10/16  FNE Install

10/16  T1 Installed
10/17  Perform 24 Hour T1 Test

10/20  Install & Test Antenna
10/23  Optimize Site

10/27  MOSCAD Installation and Configur
10/29   RF Site  Installation Complete an
10/30  Site ATP 
10/30  RF Site Complete

10/13  (Scott) RF Site Installation
10/13  Inventory Equipment
10/14  Deliver Equipment to Site  and Bolt down 
10/15  Electric work
10/16  FNE Install

10/16  T1 Installed
10/17  Perform 24 Hour T1 Test

10/20  Install & Test Antenna
10/23  Optimize Site

10/27  MOSCAD Installation and Configur
10/29   RF Site  Installation Complete an
10/30  Site ATP 
10/30  RF Site Complete
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